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News I

Video conferencing
•Experimenting, new technologies
•New video system for here ( Sharon thanks)
•Video streaming ( live and archived)

Shifts before 
March 1, 2001

Office space
•Clear solution in sight
•New building on south side
•Complete project……..june 2001
•Conference room, where ? DAB, new bldg

•Started with shifts
•Sign up is in place
•Need for people is increasing
•NEED PEOPLE TO SIGN UP

Tevatron working groups ( a la LEP)
Joint letter from CDF & DØ to directorate, 
urging to start Tevatron working groups

•Not the first attempt
•Both CDF & DØ would like to do this
•Do it before Run  II starts
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News II

Schedule
• BD has struggled with Tevatron
• Large complex to bring up
• Since last week, noticeable improvement
• About 2 months behind schedule for colliding 

beams
• Two week shutdown starting ~Sept 5 to realign 

quads at BØ
• CDF will roll in ( without silicon) during shutdown
• Prospect for colliding beams:  about 5 weeks + 2 

weeks from now
• Nominal end of the run is Nov. 1, but want to 

establish 36x36 bunch operation….delay Nov 1 ??
• DØ now:  collision wall down on Nov. 1
• DØ now:  any delay in Nov. 1 date  is a delay in 

March 1 readiness

(picture)

Expect intense discussions around 
middle of OctoberDØ holding 

March 1 date 
for Run II start

Budget for next year
•No final budget yet.
•Waiting for conference: Senate & House
•However Senate “mark up” looks grim: delay 
Run II, MINOS, BaBar, MiniBoone

•See message from APS
•D0news over weekend Contact Congress !
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Status I
List of major/minor successes in 

recent DØ history; part 1

• Fiber tracker installed
• Detector in final position for roll in 
(BIG pieces are in place)

• Cryostat for VLPC’s operational
• No fallback options have been initiated 
(most likely none will be)

• Tom Diehl is pulling cables everywhere
• DAQ system is in need/ pressure is 
building; need experts

• Forward funding from SUNYSB, MSU, 
NIU and ND saves us in FY00 ( $2.2M 
thank you )

• Lab F forward muon assembly is nearly 
complete (party has been announced); 
congratulations Dmitri & Co.

• Run II Physics groups,  like a healthy 
new baby: “alive and kicking”
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Status II 
List of major/minor successes in recent 

DØ history; part 2

• All castles (Roman pots, 6) were 
installed in Tevatron

• Accident: bake out temperature too 
high on 2 of them.

• Remove 4 quadrupole castles
• 2 dipole castles are in Tevatron & 
being instrumented

• Add more castled during shutdown
• FPD control room in old tape room 
in DØ main control room

• Part of Run II detector where 
funding is still unclear, but large 
contributions from institutions.

FPD

Status II
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Status III

Schedule and readiness for Run II

There are 195 days left to March 1, 20001

• Detector production lines winding 
down

• Silicon is last one; finish  end of 
September

• All activity is moving towards DØ and 
we are turning into a real experiment

• It is obvious from
people in DAB
detectors in DAB
activity all over DØ

General status is very good, but devil is now in 
the many details needed to create the right 

environment for a complete detector

Status in pictures
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Meetings for remainder of 2000
Sept 25-29: Calibration meeting, Paris
Oct 11-13, collaboration meeting
Nov 3-5, FNAL PAC;  present Run IIb plans
Dec 8 , Run II mtg & Top/Higgs wrkshp (fix)

Suggestion by CDF

Future DØ meetings for 2001 (DRAFT)

Joint workshop on Monte Carlos 
(generators) ;  feedback 

Standard for 2001:

February 7-9
April 25-27
June/July wrkshp*
October 10-12

Announcements

Alternate for 2001:

February 7-9
April 25-27
June/July wrkshp*
September 12-14
November  7-9

Prefer this

Please send feedback.
* Try wrkshp in Chicago area (not FNAL)
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FPD castle

Made in Brazil


